


Project Risk - PRISMA



● R2: no dev team available

● R3: short deadline Zephyr

● R4: low quality of documentation

● R5: no fulfill of requirements

● R6: low usability

● R1: insufficient QA testers